COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 10/ 13/ 2011

ESTI MATE SUMVARY 14: 19: 36
CONTI D C18031 ESTI MATE NO 0002 PROG SPEC YR 2005
PCN: 18031- Bl D COFRS REPORTI NG CATEGORY: 2 FACS REF NO
CONTRACT DESCR! PTI O\ TIME CHARGED. 34.5  DAYS TI VE ALLOW 35 WORK DAYS
| 25 GUARDRAI L BETVEEN MP 71 AN PERCENT TIME:  98.57 ORI G TI VE ALLOW 35 WORK DAYS
PROJECT NO | MD25A- 012
| 25 GUARDRAI L BETVEEN MP 71 AN
NAME OF ROAD: 025A
PRQIECT COUNTI ES: PUEBLO
CONTRACTOR:
ADARAND CONSTRUCTORS | NCORPORATED PAY PER OD ENDI NG 09/ 13/ 2011 DATE TI ME STARTED 07/ 25/ 2011
2720 E. Las Vegas St., Ste. 200 DATE LET 03/ 10/ 2011 DATE WORK BEGAN 07/ 25/ 2011
DATE AWARDED 03/ 16/ 2011 DATE TI ME STOPPED 09/ 14/2011
DATE CONTRACT EXECUTED 03/ 30/ 2011 DATE ACCEPTED 09/ 14/ 2011
Col orado Springs CO 80906 719/ 390- 4000 DATE NOTI CE TO PROCEED 07/ 25/ 2011
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJIECT AMT: $ 516, 584. 30 PARTI C PATI NG $ 447, 360. 00 $ 348, 310. 45
AWARD PRQIECT AMT: $ 454, 592. 90 NON- PARTI CI PATI NG 0.00 0.00
PERCENT COVPLETE: 86. 60% TOTAL EARNI NGS 447, 360. 00 348, 310. 45
FUNDS AVAI LABLE: $ 69, 224. 30 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 447, 360. 00 348, 310. 45
TOTAL CLAI VB $ 0.00 RETAI NAGE -6,818. 89 -4,175. 60
SECUR! TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 440, 541. 11 344, 134. 85
LI QU DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AVOUNT DUE 440, 541. 11 344, 134. 85
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 344, 134. 85

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:
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PON: 18031-BI D ESTI MATE RUN 10/ 13/ 2011
PRQIECT: | MD25A- 012 ESTI MATE NO 0002 14:19: 36
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER QD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0005 202- 00090 Renoval of Delineator 40. 000 35. 000
EACH 5. 000 39.25
7.85000 40. 000 314.00
0010 202-01130 Renoval of Guardrail Type 3 500. 000 0. 000
LF 500. 000 1, 475.00
2. 95000 500. 000 1, 475. 00
0015 202- 01300 Renoval of End Anchorage 4.000 0. 000
EACH 4.000 860. 00
215. 00000 4.000 860. 00
0020 208-00034 *CGravel Bag 180. 000 180. 000
LF 0. 000 0. 00
4. 40000 180. 000 792. 00
0025 212-00006 *Seedi ng (Native) 0. 800 0. 000
ACRE 0. 800 1, 144.00
1, 430. 00000 0. 800 1, 144. 00
0030 213-00012 *Spray-on Mul ch Bl anket 0. 800 0. 000
ACRE 0. 800 3, 256. 00
4, 070. 00000 0. 800 3, 256. 00
0035 403-00720 *Hot M x Asphalt (Patching) (Asphalt) 713. 000 678. 930
TON 0. 000 0. 00
111. 50000 678. 930 75, 700. 70
0040 606- 00301 Guardrail Type 3 (6-3 Post Spacing) 455. 000 0. 000
LF 455. 000 6, 724. 90
14. 78000 455. 000 6, 724. 90
0045 606- 00350 Quardrail Type 3 (Double) (6-3 Post Spacing) 13, 050. 000 0. 000
LF 12, 945. 000 256, 311. 00
19. 80000 12, 945. 000 256, 311. 00
0050 606-01340 End Anchorage Type 3D 2.000 0. 000
EACH 2. 000 1, 150. 00
575. 00000 2.000 1, 150. 00
0055 606- 01460 Medi an Ter ni nal 7.000 0. 000
EACH 7.000 19, 845. 00

2, 835. 00000 7.000 19, 845. 00
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PCN: 18031-BI D ESTI MATE RUN 10/ 13/ 2011
PRQJECT: | MD25A- 012 ESTI MATE NO 0002 14:19: 36
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0060 606-02003 End Anchorage (Nonfl ared) 2.000 0. 000
EACH 2.000 3,430. 00
1, 715. 00000 2.000 3,430. 00
0065 606-20010 Tensi oned Cable Barrier 390. 000 0. 000
LF 360. 000 4,878. 00
13. 55000 360. 000 4,878. 00
0070 606-21010 End Anchorage (Tensioned Cable Barrier) 2.000 0. 000
EACH 2.000 11, 200. 00
5, 600. 00000 2.000 11, 200. 00
0075 612-00001  Delineator (Type I) 30. 000 0. 000
EACH 30. 000 741. 00
24.70000 30. 000 741. 00
0080 612-00003  Delineator (Type IIl) 20. 000 0. 000
EACH 20. 000 525. 00
26. 25000 20. 000 525. 00
0085 626- 00000 *Mobi | i zat i on 1. 000 0. 500
LS 0. 500 10, 940. 00
21, 880. 00000 1. 000 21, 880. 00
0090 627-00005 *Epoxy Pavenent MarKki ng 46. 000 0. 000
GAL 46. 000 3,137.20
68. 20000 46. 000 3,137.20
0095 630- 00007 *Traffic Control Inspection 22.000 0. 000
DAY 22.000 2,057.00
93. 50000 22.000 2,057.00
0100 630-00012 *Traffic Control Managenent 35. 000 5. 000
DAY 24.000 10, 560. 00
440. 00000 29. 000 12, 760. 00
0105 630-80341 *Construction Traffic Sign (Panel Size A) 16. 000 8. 000
EACH 8. 000 440. 00
55. 00000 16. 000 880. 00
0110 630-80342 *Construction Traffic Sign (Panel Size B) 40. 000 20. 000
EACH 20. 000 1, 210. 00
60. 50000 40. 000 2,420.00
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PCN: 18031-BI D ESTI MATE RUN 10/ 13/ 2011
PRQJECT: | MD25A- 012 ESTI MATE NO 0002 14:19: 36
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0115 630-80344 *Construction Traffic Sign (Special) 72.000 36. 000
SF 36. 000 534. 60
14. 85000 72.000 1, 069. 20
0120 630- 80358 *Advance Warning Fl ashing or Sequencing Arrow Panel (C 2. 000 1. 000
Type
yPe) EACH 1. 000 440. 00
440. 00000 2.000 880. 00
0125 630- 80380 *Traffic Cone 220. 000 85. 000
EACH 135. 000 742.50
5. 50000 220. 000 1, 210. 00
0130 630- 85040 *| npact Attenuator (Truck Munted Attenuator) 2.000 1. 000
(Tenporary)
EACH 1. 000 6, 050. 00
6, 050. 00000 2.000 12, 100. 00
0135 700- 70010 F/ A M nor Contract Revisions 50, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0140 700-70011 F/ A Partnering 100. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0145 700-70016 F/ A Fuel Cost Adj ustnent 100. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0150 700- 70022 F/ A QIT Col orado Traini ng Program 100. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0155 700- 70028 F/ A ESB Program 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0160 700- 70380 F/ A Erosi on Control 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0200 CURRENT AMI $ 515,964.30 $ 347,690.45 $ 446, 740. 00
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ESTI MATE RUN 10/ 13/ 2011

ESTI MATE NO. 0002 14: 19: 36
CURRENT PREV QTY/ AMOUNT
QUANTI TY/ QTY TH S PER OD TH'S CUMULATI VE
UNI TS QTY TO DATE PERI OD ANVDUNT
UNI T PRICE
CONSTRUCTI ON ENG NEERI NG BI D | TEMB
0165 620-00020  Sanitary Facility 1. 000 0. 000
EACH 1. 000 620. 00
620. 00000 1. 000 620. 00
CAT 0400  CURRENT AMI $ 620.00 $ 620.00 $ 620. 00
PROJECT TOTAL CURRENT AMI $  516,584.30$  348,310.45$% 447, 360.00



